BE Project Weekly Progress Report

Project Id : - 25

Project Title : -
An Interactive Job and Internship Platform

Group Members: -

Name of Group Member	Signature
Darshana J. Joshi	
Sujata S. Patil	
Dhiraj V. Limkar	
Narayan K. Chaudhari	

Weekly Report No: 1

Work Duration (Dates) : - 15 August 2025 – 21 August 2025

Work Done : -
Finalized project topic on An Interactive Job and Internship Platform and discussed the idea of developing a centralized platform for students, recruiters, and administrators.

Problem faced : -
Problem: Difficulty in selecting a practical and user-oriented project idea suitable for real-world implementation.

Solutions Obtained : -
Reviewed existing job portals and analyzed their features to finalize an efficient and user-friendly platform concept.

References : -
Literature Review on Existing Job Portals and Internship Management Systems.

Ms. Dhanashree S. Tayade
Sign of Project Guide

BE Project Weekly Progress Report

Project Id : - 25

Project Title : -
An Interactive Job and Internship Platform

Group Members: -

Name of Group Member	Signature
Darshana J. Joshi	
Sujata S. Patil	
Dhiraj V. Limkar	
Narayan K. Chaudhari	

Weekly Report No: 2

Work Duration (Dates) : - 25 August 2025 – 31 August 2025

Work Done : -
Collected project requirements from students and analyzed the necessary features for job posting, internship applications, and user management.

Problem faced : -
Difficulty in identifying essential modules and functionalities for different types of users.

Solutions Obtained : -
Prepared requirement analysis documents and categorized features according to user roles.

References : -
Software Requirement Engineering Concepts and Existing Placement Portal Systems.

Ms. Dhanashree S. Tayade
Sign of Project Guide

BE Project Weekly Progress Report

Project Id : - 25

Project Title : -
An Interactive Job and Internship Platform

Group Members: -

Name of Group Member	Signature
Darshana J. Joshi	
Sujata S. Patil	
Dhiraj V. Limkar	
Narayan K. Chaudhari	

Weekly Report No: 3

Work Duration (Dates) : - 10 Sept 2025 – 16 Sept 2025

Work Done : -
Designed system architecture and prepared Data Flow Diagrams (DFD) and Use Case Diagrams for the platform.

Problem faced : -
Difficulty in representing all user interactions and workflows accurately.

Solutions Obtained : -
Discussed system modules with guide and refined the diagrams for better understanding.

References : -
Unified Modeling Language (UML) and Software Design Methodologies.

Ms. Dhanashree S. Tayade
Sign of Project Guide

BE Project Weekly Progress Report

Project Id : - 25

Project Title : -
An Interactive Job and Internship Platform

Group Members: -

Name of Group Member	Signature
Darshana J. Joshi	
Sujata S. Patil	
Dhiraj V. Limkar	
Narayan K. Chaudhari	

Weekly Report No: 4

Work Duration (Dates) : - 22 Sept 2025 – 30 Sept 2025

Work Done : -
Designed database schema and created tables for students, recruiters, jobs, internships, and applications.

Problem faced : -
Difficulty in maintaining proper relationships between database entities.

Solutions Obtained : -
Implemented normalization techniques and created ER diagrams for database clarity.

References : -
Database Management System Concepts and MySQL Documentation.

Ms. Dhanashree S. Tayade
Sign of Project Guide

BE Project Weekly Progress Report

Project Id : - 25

Project Title : -
An Interactive Job and Internship Platform

Group Members: -

Name of Group Member	Signature
Darshana J. Joshi	
Sujata S. Patil	
Dhiraj V. Limkar	
Narayan K. Chaudhari	

Weekly Report No: 5

Work Duration (Dates) : - 1 Oct 2025 – 6 Oct 2025

Work Done : -
Started frontend design for homepage, navigation bar, and login interfaces using HTML, CSS, and Bootstrap.

Problem faced : -
Difficulty in creating responsive layouts suitable for different devices.

Solutions Obtained : -
Used Bootstrap framework and responsive design principles for improved UI design.

References : -
Bootstrap Documentation and Frontend UI Design Tutorials.

Ms. Dhanashree S. Tayade
Sign of Project Guide

BE Project Weekly Progress Report

Project Id : - 25

Project Title : -
An Interactive Job and Internship Platform

Group Members: -

Name of Group Member	Signature
Darshana J. Joshi	
Sujata S. Patil	
Dhiraj V. Limkar	
Narayan K. Chaudhari	

Weekly Report No: 6

Work Duration (Dates) : - 7 Oct 2025 – 13 Oct 2025

Work Done : -
Developed student registration and login module with form validation and authentication features.

Problem faced : -
Issues occurred while validating user input fields and maintaining secure login sessions.

Solutions Obtained : -
Implemented validation techniques and session management for secure authentication.

References : -
PHP Authentication Tutorials and Web Security Concepts.

Ms. Dhanashree S. Tayade
Sign of Project Guide

BE Project Weekly Progress Report

Project Id : - 25

Project Title : -
An Interactive Job and Internship Platform

Group Members: -

Name of Group Member	Signature
Darshana J. Joshi	
Sujata S. Patil	
Dhiraj V. Limkar	
Narayan K. Chaudhari	

Weekly Report No: 7

Work Duration (Dates) : - 15 Oct 2025 – 21 Oct 2025

Work Done : -
Developed recruiter login and job posting module for creating and managing job opportunities.

Problem faced : -
Difficulty in handling job posting forms and storing recruiter details properly.

Solutions Obtained : -
Created structured database queries and improved recruiter interface design.

References : -
Online Recruitment System Design and PHP CRUD Operations.

Ms. Dhanashree S. Tayade
Sign of Project Guide

BE Project Weekly Progress Report

Project Id : - 25

Project Title : -
An Interactive Job and Internship Platform

Group Members: -

Name of Group Member	Signature
Darshana J. Joshi	
Sujata S. Patil	
Dhiraj V. Limkar	
Narayan K. Chaudhari	

Weekly Report No: 8

Work Duration (Dates) : - 23 Oct 2025 – 29 Oct 2025

Work Done : -
Implemented internship management module including internship posting and application features.

Problem faced : -
Difficulty in integrating internship details with student application records.

Solutions Obtained : -
Modified database structure and linked internship tables with application modules.

References : -
Internship Portal Case Studies and Database Integration Techniques.

Ms. Dhanashree S. Tayade
Sign of Project Guide

BE Project Weekly Progress Report

Project Id : - 25

Project Title : -
An Interactive Job and Internship Platform

Group Members: -

Name of Group Member	Signature
Darshana J. Joshi	
Sujata S. Patil	
Dhiraj V. Limkar	
Narayan K. Chaudhari	

Weekly Report No: 9

Work Duration (Dates) : - 31 Oct 2025 – 6 Nov 2025

Work Done : -
Developed resume upload and profile management functionality for students.

Problem faced : -
Issues related to file upload size and supported document formats.

Solutions Obtained : -
Implemented file validation and restricted unsupported file formats.

References : -
PHP File Handling and Resume Management Systems.

Ms. Dhanashree S. Tayade
Sign of Project Guide

BE Project Weekly Progress Report

Project Id : - 25

Project Title : -
An Interactive Job and Internship Platform

Group Members: -

Name of Group Member	Signature
Darshana J. Joshi	
Sujata S. Patil	
Dhiraj V. Limkar	
Narayan K. Chaudhari	

Weekly Report No: 10

Work Duration (Dates) : - 8 Nov 2025 – 14 Nov 2025

Work Done : -
Implemented search and filter functionality for jobs and internships.

Problem faced : -
Difficulty in filtering records efficiently from large datasets.

Solutions Obtained : -
Optimized SQL queries and implemented category-based search filters.

References : -
SQL Query Optimization and Search Engine Concepts.

Ms. Dhanashree S. Tayade
Sign of Project Guide

BE Project Weekly Progress Report

Project Id : - 25

Project Title : -
An Interactive Job and Internship Platform

Group Members: -

Name of Group Member	Signature
Darshana J. Joshi	
Sujata S. Patil	
Dhiraj V. Limkar	
Narayan K. Chaudhari	

Weekly Report No: 11

Work Duration (Dates) : - 16 Nov 2025 – 22 Nov 2025

Work Done : -
Developed admin dashboard for managing students, recruiters, jobs, and internship records.

Problem faced : -
Difficulty in displaying and managing large amounts of user data efficiently.

Solutions Obtained : -
Implemented organized dashboard panels and database management functionalities.

References : -
Admin Panel Design Concepts and Web Dashboard Development Tutorials.

Ms. Dhanashree S. Tayade
Sign of Project Guide

BE Project Weekly Progress Report

Project Id : - 25

Project Title : -
An Interactive Job and Internship Platform

Group Members: -

Name of Group Member	Signature
Darshana J. Joshi	
Sujata S. Patil	
Dhiraj V. Limkar	
Narayan K. Chaudhari	

Weekly Report No: 12

Work Duration (Dates) : - 25 Nov 2025 – 30 Nov 2025

Work Done : -
Implemented application tracking system for monitoring job and internship applications.

Problem faced : -
Difficulty in updating application status dynamically for multiple users.

Solutions Obtained : -
Integrated status update features and synchronized database operations.

References : -
Application Management Systems and Dynamic Database Handling Techniques.

Ms. Dhanashree S. Tayade
Sign of Project Guide

BE Project Weekly Progress Report

Project Id : - 25

Project Title : -
An Interactive Job and Internship Platform

Group Members: -

Name of Group Member	Signature
Darshana J. Joshi	
Sujata S. Patil	
Dhiraj V. Limkar	
Narayan K. Chaudhari	

Weekly Report No: 13

Work Duration (Dates) : - 1 Dec 2025 – 7 Dec 2025

Work Done : -
Integrated email notification functionality for registration, application confirmation, and recruiter updates.

Problem faced : -
Issues occurred while configuring email services and sending automated notifications.

Solutions Obtained : -
Configured SMTP settings properly and tested email delivery successfully.

References : -
SMTP Configuration Guides and Email Integration Tutorials.

Ms. Dhanashree S. Tayade
Sign of Project Guide

BE Project Weekly Progress Report

Project Id : - 25

Project Title : -
An Interactive Job and Internship Platform

Group Members: -

Name of Group Member	**Signature**
Darshana J. Joshi	
Sujata S. Patil	
Dhiraj V. Limkar	
Narayan K. Chaudhari	

Weekly Report No: 14

Work Duration (Dates) : - 9 Dec 2025 – 15 Dec 2025

Work Done : -
Performed frontend and backend testing for all project modules and functionalities.

Problem faced : -
Several modules produced unexpected outputs during integration testing.

Solutions Obtained : -
Debugged the code and corrected integration errors between frontend and backend.

References : -
Software Testing Methodologies and Debugging Techniques.

Ms. Dhanashree S. Tayade
Sign of Project Guide

BE Project Weekly Progress Report

Project Id : - 25

Project Title : -
An Interactive Job and Internship Platform

Group Members: -

Name of Group Member	Signature
Darshana J. Joshi	
Sujata S. Patil	
Dhiraj V. Limkar	
Narayan K. Chaudhari	

Weekly Report No: 15

Work Duration (Dates) : - 18 Dec 2025 – 24 Dec 2025

Work Done : -
Improved user interface design and fixed bugs identified during testing phase.

Problem faced : -
Some pages were not responsive and contained navigation issues.

Solutions Obtained : -
Enhanced CSS styling and optimized page navigation structure.

References : -
Responsive Web Design Techniques and UI Enhancement Tutorials.

Ms. Dhanashree S. Tayade
Sign of Project Guide

BE Project Weekly Progress Report

Project Id : - 25

Project Title : -
An Interactive Job and Internship Platform

Group Members: -

Name of Group Member	Signature
Darshana J. Joshi	
Sujata S. Patil	
Dhiraj V. Limkar	
Narayan K. Chaudhari	

Weekly Report No: 16

Work Duration (Dates) : - 27 Dec 2025 – 2 Jan 2026

Work Done : -
Optimized database performance and improved query execution speed.

Problem faced : -
Database queries were taking longer time while retrieving large records.

Solutions Obtained : -
Applied indexing and query optimization techniques for better performance.

References : -
Database Optimization Methods and SQL Performance Tuning.

Ms. Dhanashree S. Tayade
Sign of Project Guide

BE Project Weekly Progress Report

Project Id : - 25

Project Title : -
An Interactive Job and Internship Platform

Group Members: -

Name of Group Member	Signature
Darshana J. Joshi	
Sujata S. Patil	
Dhiraj V. Limkar	
Narayan K. Chaudhari	

Weekly Report No: 17

Work Duration (Dates) : - 4 Jan 2026 – 10 Jan 2026

Work Done : -
Prepared project documentation, final report, and system screenshots for submission.

Problem faced : -
Difficulty in organizing project outputs and technical details systematically.

Solutions Obtained : -
Prepared structured documentation and verified all project modules carefully.

References : -
Project Documentation Standards and Technical Report Writing Guidelines.

Ms. Dhanashree S. Tayade
Sign of Project Guide

BE Project Weekly Progress Report

Project Id : - 25

Project Title : -
An Interactive Job and Internship Platform

Group Members: -

Name of Group Member	Signature
Darshana J. Joshi	
Sujata S. Patil	
Dhiraj V. Limkar	
Narayan K. Chaudhari	

Weekly Report No: 18

Work Duration (Dates) : - 18 Jan 2026 – 25 Jan 2026

Work Done : -
Completed final testing, deployment preparation, and project presentation practice.

Problem faced : -
Minor issues were identified during final execution and presentation preparation.

Solutions Obtained : -
Resolved remaining bugs and improved presentation flow with proper demonstration planning.

References : -
Software Deployment Techniques and Project Presentation Guidelines.

Ms. Dhanashree S. Tayade
Sign of Project Guide